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Executive summary 
The main priorities of regional development policies are the following: transport; 
environmental infrastructure; and business support. 
The selection of key priorities can be justified given the enormous needs both in terms of 
transport and environmental infrastructures inherited from the period of communism.  
Surprisingly, no significant impacts of the crisis on implementation of EU Cohesion policy 
support have been so far recorded (with the obvious exception of the Operational Programme 
(OP) Enterprise and Innovation).  
A reasonable progress in implementation of a decisive majority of OPs has been recorded. 
However, progress in implementation varies widely. While 10 OPs committed more than 90% of 
overall allocation by end of June, the Managing Authority (MA) of OP Environment has so far 
only committed 43.1. Likewise, the share of certified expenditure varies greatly – from 64.2% in 
case of OP Czech Republic-Poland to mere 14.2% in case of OP R&D for Innovation.  
Despite the progress in implementation, the persistence or even deepening of several problems 
(esp. too close relation between MAs and the respective audit bodies, - solved only in spring 
2013 by a shift of all audit bodies into the Ministry of Finance), improper implementation of 
public procurement rules and a high fluctuation of staff of management and implementation 
system) led to a temporary suspension of certification of expenditure by the European 
Commission (EC) in 2012. On the basis of progress in implementation of the Czech Action Plan, 
the certification procedure was gradually reopened according to a progress in operational 
practices of individual OPs.  
Due to significant efforts exerted during 2010 and 2011, the system of monitoring indicators 
can be now considered as consolidated from a physical as well as technical point of view. 
However, the quantification of target values - at least in case of some OPs - can be considered 
either as over-cautious (namely OP Prague - Competitiveness) or unreliable (some Regional OPs 
(ROPs)).  
EU support is helping significantly to combat the after-effects of the economic recession by 
maintaining public investment levels.  
The available data does not allow identifying a contribution of the EU support under Cohesion 
policy to major long-term challenges of the Czech Republic in the spheres such as energy 
security, climate and demographic change. However, the EU funding has undoubtedly 
contributed to ability of Czech firms to sustain the pressures stemming from globalisation.  
Tangible progress has been achieved in several important spheres such as significant upgrading 
of R&D infrastructure and the improvement of the quality of the road and rail networks.  
Moreover, in a number of other spheres of interventions positive effects on local or regional 
level have been identified (e.g. in case of environmental projects).  
In case of research and development infrastructure for innovation, a major progress has been 
achieved especially in case of European centres of excellence as all these centres were already 
completed or at least under construction.  
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Within the policy area environment, a significant effects have been already achieved in case of 
water-related infrastructures (460,000 inhabitants newly connected to sewerage system and 
320,000 connected to waterline system) and in case of rehabilitation of areas of old ecological 
burdens (692,429 sq. m.).  
The evaluation activities continue to focus on various procedural issues, while the evaluation of 
effects of interventions is still in its infancy. A significant number of evaluations is related to 
preparations for the new programming period.  
Evaluation capacity seemed to be stable as no organisational disruptions were recorded in case 
of public sector units responsible for evaluation of Cohesion policy in 2012, working group on 
evaluations can be considered as operational. On the other hand, this stability means that a 
desirable shift to evaluation of effects and impacts is unlikely.  
The role of evaluation studies might be enhanced fundamentally in case the EC would insist that 
if a given country wants to continue support a sphere of intervention, which has been already 
supported by the EU in the past, a methodologically sound impact evaluation study should be 
carried out to prove that the intervention was effective and efficient. This approach would be 
particularly pressing in case of spheres like business support, support to R&D&I and human 
resources.  
Evaluation of effects and efficiency of the future Cohesion Policy operations should be facilitated 
by a strict requirement that in case of all monitoring indicators the baseline figure should be 
given.  
Financial Engineering Instruments (FEIs) have been applied in case of several sub-programmes 
aiming at the business support. However, in 2011, use of financial engineering instruments 
came to a standstill due to a dispute about legal issues over the selection of Bank, which is 
running these FEIs. Consequently, no FEIs are being used in the Czech Republic currently.  
Effort to limit the space for corruption should be enhanced, for example, all contracts and final 
reports related to each project including the detailed budget should be made public.  
EEN2013    Task 2: Country Report on Achievements of Cohesion policy 
Czech Republic, Final  Page 5 of 39 
 
1. The socio-economic context 
Main points from the previous country report: 
 Despite the scale of the global economic crisis in most European countries, the Czech 
Republic ranks among those countries which suffered relatively moderately, mostly 
thanks to its industrial tradition and its strong links with the German economy.  
 Nevertheless, the crisis revealed fully the lack of sustainability of the Czech public 
finance unless a radical reform on both revenue and expenditure side of public budgets 
is implemented. Unsurprisingly, a set of austerity measures across all budgetary areas 
was adopted instead of a more fundamental reform.  
 Surprisingly, the crisis led to a distinct decline in inter-regional disparities in 
unemployment rate due to general increase of its level. This trend was confirmed at all 
of the scale levels studied (i.e. municipal and regional) and is in accordance with all 
three utilized measures of variability (coefficient of variation, Gini coefficient, Theil 
index; in all cases weighted by the number of economically active persons1). A deep 
crisis, which rapidly expands into all significant sectors of the economy, leads to a 
general quelling of the economy and, thus, to regionally relatively little-differentiated 
impacts.  
 A significant trend of regional development that intensified considerably during the 
global crisis was a discernible increase of variability in unemployment rate on local 
(municipal) level. High volatility as well as high fragmentation of spatial pattern on local 
level can be attributed to a combination of hard (e.g. economic structure) and soft 
(entrepreneurial activity, level of social capital etc.) factors of regional development. 
 Needless to say, that the official regional policy as pursued by the Czech Ministry for 
Regional Development has been marginalized as allocation for this policy for year 2011 
was only about CZK 300 million (EUR 11 million). Therefore, one cannot expect any 
discernible impacts of the official regional policy.  
 Finally, a new trend has been identified in 2012 report concerning fresh university 
graduates who are struggling more and more to find a job. This applies to all major 
Czech cities, and recently even to graduates searching a job in the capital city of Prague. 
This is a result of both economic crisis and of mismatch between structure of graduates 
and the requirements of the labour market demanding especially technical professions 
while young people prefer rather humanities.  
Developments since the 2012 report 
The current socio-economic situation remains uneasy. On the one hand, the situation on the 
labour market has partially eased during 2012 (and continues to do so also in 2013 as the latest 
figures show a "mere" 7.5% average rate of unemployed - August 2013). On the other hand, the 
latest data for GDP suggest further contraction of the economy during the 2012 (-1.3%), which 
contrasts with situation in majority of other European countries. Nevertheless, one thing is 
clear: Czechia has remained affected by the global crisis also in 2012. 
                                                             
1 For more information, see, Blažek, Netrdová, 2012.  
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A new trend, which manifested fully during 2012, is a discernible contraction of economic 
activity in Prague, with – among other things - significant impact upon the soaring number of 
unoccupied office spaces and overall plunge of real-estate prices. The worsening of the overall 
socioeconomic situation in Prague has been confirmed also by the unemployment rate, which is 
for the first time since the beginning of the transition relatively close to the national average 
(5% in Prague versus 7.5% national average in August 2013).  
Consequently, one can say that Prague was able to resist to the global economic crisis for the 
period of 5 years, but not any longer. While no fundamental changes in the ranking of Czech 
regions according to basic socioeconomic indicators have been recorded, the differentiation 
continues to proceed strongly on the local/municipal level. Consequently, the differences are 
growing even among neighbouring municipalities mostly in reflection of combination of hard 
and soft factors of local/regional development.  
The national regional policy has continued to be marginalized in 2012 (mere EUR 11.8 million 
for 2012) and, moreover, has been cut significantly in 2013 to a mere EUR 4 million. However, 
within the Czech fiscal policy, there are much more vigorous equalising mechanisms, especially 
the system of local and regional government financing, which has become even stronger since 
January 1st 2013 as the gap between per capita allocations between large cities and small 
municipalities has been narrowed. While a majority of Czech municipalities welcomed this 
reform, large cities, especially Prague opposed it. Prague has been badly affected by this new 
fiscal formula resulting in large cuts not only in investment projects but even in pure 
maintenance activities).  
The fiscal consolidation measures induced by the crisis are significantly reducing funds 
available for the support of regional development. In 2012, the then minister of finance even 
admitted that cuts in public spending could even endanger the co-financing of the EU Cohesion 
policy programmes. Nevertheless, looking back over the year 2012, the co-financing of the EU 
programmes has been secured as this was considered as a priority. Secondly, the crisis led to a 
shift away from policy concern with regional disparities to a more general concern with 
economic decline and high unemployment at national level. Nevertheless, one has to stress that 
regional disparities were never a major issue for a public discourse in the Czech Republic.  
Table 1 - Growth rates of real GDP in US, EU27 and in the Czech Republic (annual 
percentage change) 
Country / Country Group 2007 2008 2009 2010 2011 2012 
United States 1.9 -0.3 -3,5 3.0 1.7  2.2 
EU 27  3.2 0.3 -4.3 2.0 1.5 -0.3 
EU12 2.9 0.3 -4.2 1.9 1.5 -0.6 
Czech Republic 5.7 3.1 -4.7 2.7 1.7 -1.3 
Source: Ministry of Finance of the Czech Republic (April 2013, Macroeconomic prediction). 
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2. The regional development policy pursued, the EU contribution to 
this and policy achievements over the period 
The regional development policy pursued 
Main points from the previous country report: 
 In the Czech Republic, the main priorities of regional development policies over the 
period 2007-2013 are transport infrastructure (in Convergence 1 approx. equal to 
support to rail and road infrastructure), followed by the environmental infrastructure. 
The third main priority is enterprise environment.  
 In Convergence 1 the largest amount of resources has been allocated to transport, in 
Regional Competitiveness and Employment 2 the largest allocation goes to business 
support, while in Territorial Cooperation 3 (OP Czech Rep. – Poland) relatively balanced 
support to transport, human resources and territorial development (esp. tourism) is 
being provided.  
 The selection of priorities can be considered as justified given the enormous deficit 
inherited from the period of communism both in terms of transport and environmental 
infrastructure. Moreover, in the case of transport, the urgency of these infrastructure 
investments is justified by the geographic position of the Czech Republic and the 
consequent huge transit across the Czech territory in both West-East and North-South 
directions.  
Developments since the 2012 report 
In 2012, no shift of priorities of Cohesion policy has been recorded in the Czech Republic. 
Despite global economic crisis afflicting the Czech economy as well as society, the overall 
strategy of using Cohesion policy support has not been altered significantly. Adequacy of the 
Cohesion strategy in the Czech Republic has been endorsed in Spring 2012 also by the Mid-term 
evaluation of National Strategic Reference Framework performed for the Ministry of Regional 
Development by KPMG.  
However, due to underperformance of some OPs, a partial reallocation among the OPs was 
introduced (namely, from ROP North West to several well performing ROPs and from the OP 
Environment to OP Transport). This reallocation was approved by the Government only in 
Spring 2013. The main reason for this reallocation was the delay in absorption in affected OPs 
and consequent fear of non-compliance with N+2/3 rule.  
In the Czech Republic, the rate of the EU co-financing remained unaltered in 2012.  
It should be stressed that in the context of the current global economic crisis the EU support via 
Cohesion policy is – like in previous years - helping significantly to combat the impacts of the 
economic recession by stabilising public investment levels as the volume of these funds has 
remained fixed over the whole programming period. Moreover, co-financing of the EU funded 
projects is considered an absolute priority by the Czech decision-makers at all levels of public 
administration. Consequently, the EU Cohesion policy does not only provide a stable source for 
predominately capital investments, but helps also to stabilize national investment funds due to 
EEN2013    Task 2: Country Report on Achievements of Cohesion policy 
Czech Republic, Final  Page 8 of 39 
 
a need to co-finance the ERDF and Cohesion Fund projects. Therefore, without the EU Cohesion 
Policy the drop of national capital expenditure would be greater.  
In case of the Czech Republic, one can hardly speak about the credit crunch affecting SMEs. On 
the contrary, the volume of loans to businesses continued to grow also in 2012, while the 
average interest rate for new loans to businesses dropped below 3% in 2012.  
Policy implementation  
Main points from the previous country report: 
 The available data (relating to the end of June 2012) on commitments confirmed that 
implementation of most of OPs is well advancing. Specifically, in case of 13 out of 18 OPs, 
the commitments exceeded 75% of total allocation and in case of 17 out of 18 OPs 
commitments exceeded 65%. Only the level of commitments of the OP Environment is 
very low: just below 30%.  
 A completely different picture was obtained when looking at certified expenditures. 
With exception of 3 ROPs, all the other OPs are characterised by having the rate of 
certified expenditure well below 40%. Not surprisingly, the worst situation has been 
recorded in the case of the OP R&D for Innovation (a mere 2.2%) and OP Environment 
(7.3%). However, a noticeable progress has been recorded in implementation during the 
year 2011 as the key priority axis (European centres of research excellence) achieved a 
level of commitment that exceeded 85% of total allocation. 
 Low rate of certification in most of OPs was attributed to a persistence or even to a 
deepening of several problems (esp. too close relation between MAs and the respective 
audit bodies, improper implementation of public procurement rules and a high 
fluctuation of staff of management and implementation system). 
 Consequently, these problems led to suspension of certification of expenditure in 
January 2012 by the EC authorities. On the basis of progress in implementation of the 
Czech Action Plan, the certification procedure was partially reopened at the end of July. 
 One of the worst performing OPs - at least according to the level of reimbursed 
expenditure – was the Integrated OP. Therefore, the MA in cooperation with the 
National Coordination Authority (NCA) employed a crisis management model over the 
most problematic spheres of interventions (esp. 3.1. services in the sphere of social 
integration).  
 In the case of ROPs, the progress in implementation was summarized in the following 
points: i) a significant progress in implementation of ROPs has been achieved by June 
2012. The values of monitoring indicators suggest that in most cases the target values 
will be reached or even exceeded by the end of programming period. ii) The level of 
sophistication of management and of implementation varies significantly among the 
ROPs; ROP Moravia Silesia or ROP South East can be considered positive examples. iii) 
Unfortunately, in case of several ROPs, severe irregularities have been discovered by 
both Czech and EU authorities putting the prudency of the whole implementation 
system of ROPs into question.  
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Developments since the 2012 report 
The following Table 2 provides the basic data on the progress achieved by individual OPs by 
June 2012.  
Table 2 - Progress in implementation of ERDF/Cohesion Fund OPs between June 2011 
and June 2013 (in % of total allocation) 
Sources: Monthly monitoring Report for December 2009, January 2010, December, 2010, June, 2011, June 
2012, December 2012, June 2013, Prague, AIR (Annual Implementation Report) OP CR-PR, Prague, June 
2010, July 2011, July 2012, July 2013.  
The data in Table 2 above illustrate well that large differences exist in the pace of 
implementation among particular OPs. The differences concern both the achieved values and 
the progress during 2012. For example, despite a significant advancement of commitments in 
case of OP Environment achieved in 2012, this OP remains clearly the most lagging among all 
OPs. On the contrary, in the case of the ROP North West there was practically no progress in 
commitments in 2012 (for reasons, see below), but still the cumulative value of commitments is 
relatively high. Nevertheless, the data available suggest that N+2/3 rule will be satisfied by most 
of the OPs. Failures to comply with this rule can be expected in the case of the OP Environment 
and other OPs where the certification procedure has been stopped during 2012 either by the 
Czech or the EC authorities (esp. ROP North West, ROP Central Bohemia). Therefore, a 
reallocation from these OPs has been proposed in 2012 by the Czech Government and approved 
by the EC in 2013.  
                                                             
2 Decline of commitments in case of several OPs is due to a change of methodology since February 2012, 
namely, unfinished or cancelled projects are not any more included in committed expenditures. The 
decline of certified expenditures (OP Transport, OP Environment, OP North West) is due to withdrawal of 
payment requests by respective MAs signalling serious problems in these OPs.  
CONVERGENCE 
OBJECTIVE 
Commitments Reimbursed from the state budget 
Submitted for certification to 
the EC 
June 
2011  
June 
20122  
Dec. 
2012 
June 
2013 
June  
2011 
June 
2012 
Dec. 
2012 
June 
2013 
June 
2011 
June 
2012 
Dec. 
2012 
June 
2013 
OP Enterprise and 
Innovation 
65.9 77.4 87.8 94.2 22.0 35.5 44.4 49.9 11.7 19.3 32.1 31.6 
OP R&D for 
Innovation 
59.1 89.6 92.0 91.2 10.1 26.1 38.6 43.6 0.3 2.2 10.4 14.2 
OP Environment 22.2 29.9 40.1 43.1 16.4 25.2 33.1 34.9 7.7 7.3 25.0 24.5 
OP Transport 100.8 96.0 102.2 107.0 61.1 71.0 78.2 78.6 17.1 15.3 29.8 39.9 
Integrated OP 64.0 72.0 81.2  14.0 22.8 30.3 34.6 7.9 11.1 25.3 24.8 
ROP Central Bohemia 71.5 86.3 92.5 98.2 33.6 46.8 61.2 67.2 24.5 32.1 32.3 31.9 
ROP South West 74.8 84.8 92.9 98.7 33.7 44.7 56.4 59.7 3.7 31.1 44.6 44.0 
ROP North West 79.2 80.5 81.6 79.2 39.7 51.2 52.4 51.9 25.5 24.1 24.4 23.8 
ROP North East 88.1 87.2 98.5 103.6 50.9 64.3 71.3 76.3 40.3 46.7 47.1 46.7 
ROP South East 82.5 91.9 92.2 98.6 52.4 58.0 64.8 68.4 44.9 49.1 58.5 57.8 
ROP Central Moravia 54.7 65.4 71.7 75.4 44.5 52.8 58.8 61.9 42.2 42.9 52.9 52.2 
ROP Moravia Silesia 61.1 73.8 83.2 87.8 27.9 41.6 53.5 58.0 22.7 29.0 41.9 41.3 
Regional 
Competitiveness and 
Employment 
Objective 
            
OP Prague – 
Competitiveness 
89.4 83.9 87.9 87.7 54.1 54.3 65.9 68.0 14.3 14.7 32.9 30.8 
European Territorial 
Cooperation 
Objective. 
            
OP Czech Republic - 
Poland 2007 – 2013 
93.2 97.1 96.8 102.3 37.9 52.6 62.4 66.5 35.8 50.0 60.2 64.2 
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One of the most successful OPs according to all three basic financial indicators is the OP Poland- 
Czech Republic, which is the only OP under the Objective Cooperation which is managed by the 
Czech authorities. This is an interesting development as it contrasts with an early development 
during this programming period when the start of this OP was rather sluggish.  
In 2012, the EC authorities have serious doubts about the reliability of management and audit 
bodies which led to suspension of certification of expenditure of all ERDF/Cohesion Fund 
funded OPs (in March 2012), as reports of national audit bodies used to indicate much lower 
rate of error than that discovered by the EU control mechanisms. The major reason for this was 
that the audit bodies were operating too close to MAs even though they were formally 
independent, but still they were part of the same Ministry that was responsible for Management 
of particular OP. Consequently, on the basis of agreement with EC authorities, all audit bodies 
have been exempted from the line Ministries and were transferred to the Ministry of Finance 
which fulfils the function of the Paying and Certifying Authority. In response, in about 6 weeks, 
(i.e. late April 2012), the certification of expenditure has resumed in case of all OPs with the 
exception of OP Transport and OP Environment. In case of these two OPs the certification has 
been reopened only in October 2012 as the Czech authorities had to clarify public tendering 
procedures related to projects supported via these OPs. Moreover, in case of a majority of OPs, 
the Czech authorities withdrew some of the earlier submitted doubtful requests for certification 
to avoid any corrections from the EC.  
Consequently, in case of a majority of OPs a decline of expenditure between December 2012 and 
June 2013 has been recorded.  
However, fundamental problems affected implementation of two ROPs during 2012. The first of 
these two ROP is ROP North West. Already in March 2011, a special police unit started its 
examination of possible corruption against a network of people including the director of the 
Office of Regional Council who was arrested for corruption charges (and in July 2012 convicted 
for 7.5 years). In response, certification of expenditures of ROP North West has been ceased by 
Paying and Certification Authority immediately (in March 2011). Due to severe problems mostly 
connected with the process of public tendering which resulted in overpricing the project costs 
or with ineligibility of expenditure, the EC authorities demanded a correction from this OP. Due 
to systemic problems with prudency of operation of this ROP discovered by various police and 
audit bodies during subsequent investigations, in June 2012, the operation of the Office of 
Regional Council has been stopped. Currently (July 2013), it is unclear whether this ROP will be 
reopened or not as there is a fundamental disagreement between the two relevant regional 
assemblies of which this NUTS 2 cohesion region consists and the Ministry of Finance over the 
question who should pay the financial correction demanded by the EC.  
The second OP where certification of expenditures has not resumed so far is the ROP Central 
Bohemia. In this case, the Governor (hejtman) of Central Bohemia region himself has been 
arrested with his close collaborators by a special police unit and charged with corruption 
related to bribing and overpricing of the projects supported via this ROP, mostly in the sphere of 
health care (i.e. overpriced equipment bought to hospitals in Central Bohemia etc.). 
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Reallocations 
In 2012, no reallocations have been performed among the OPs. However, - as already indicated 
above – a reallocation from under-performing OPs has been proposed and submitted for 
approval to the EC authorities.  
Nevertheless, in case of several OPs reallocations among the priority axes within the OP have 
been performed.  
In case of OP Enterprise and Innovations the following partial reallocation has been proposed in 
2012 on the basis of implementation of the OP so far (reallocation has been approved by the EC 
in January 2013). The major change has been the shift in favour of a direct support to 
businesses instead of indirect forms of support such as business environment for innovations 
(i.e. support to business incubators for SMEs, to various cooperation schemes such as clusters, 
technology platforms, etc.) or services for enterprises - see Table 3.  
Table 3 - Partial reallocation among priority exes within the OP Enterprise and 
Innovations  
Priority axis 
Original allocation 
(EU contribution in EUR million) 
After reallocation 
(EU contribution in EUR million) 
New firms 40.4 4.4 
Growth of firms 799.0 812.7 
Effective energy 388.1 419.0 
Innovations 783.7 852.3 
Business environment for innovations 918.7 827.8 
Services for enterprises 99.4 77.1 
Technical assistance 91.4 91.4 
Source: AIR for OP Enterprise and Innovations 2012, Prague June 2013.  
In case of OP Environment and OP Transport, reallocation have been performed among the 
priorities (spheres of interventions) within the given priority axis. For example, in case of OP 
Environment, EUR 150 million has been reallocated from priority 1.2 “Improvement of the 
quality of drinking water” to a priority 1.3. “Anti-flood measures” to reflect the demand of final 
beneficiaries.  
In response to slow implementation of several OPs, the NCA elaborated an analysis identifying 
“risky OPs” and proposing measures for speeding up the implementation. The following OPs 
were identified as risky: OP Transport, OP Environment, OP R&D for Innovation, Integrated OP 
and ROP North West. On the basis of this document, the Czech Government on July 4th 2012 
adopted a resolution requiring implementation of proposed measures. The measures suggested 
can be divided into two groups: i) measures aiming at improvement of the overall management 
and administration of relevant OPs (for example, improvement of education and motivation of 
staff of MAs), ii) specific measures for underperforming individual spheres of interventions (for 
example, to prepare a specific call and to provide a target support to potential applicants). 
However, when looking at the latest data on the pace of implementation, it seems that these 
measures were not particularly effective, as they were not able to induce a fundamental change 
into the overall rigid system of implementation. 
Despite noticeable progress in implementation of several priority axes achieved over 2012, the 
most complicated seems to be implementation of OP Environment. Therefore, a numerous 
EEN2013    Task 2: Country Report on Achievements of Cohesion policy 
Czech Republic, Final  Page 12 of 39 
 
measures have been taken, such as reorganisation of the MA, establishment of the Anti-crisis 
task force, etc. Nevertheless, according to AIR of OP Environment, the failure to meet N+2/3 rule 
in 2013 is likely (the estimated loss is CZK 6,000 million/EUR 240 million in 2013).  
Achievements of the programmes so far  
Enterprise support and RTDI 
Objective Convergence 
The sphere of Enterprise support and RTDI is supported via two OPs: OP Enterprise and 
Innovation and OP R&D for Innovation. Unfortunately mutual synergies in achievements 
between projects supported by these two OPs are so far rather exceptional. This is mainly due 
to the following factors: i) the implementation of key part of OP R&D for Innovation (European 
centres for excellence) is delayed due to complex nature of these flagship projects, ii) 
insufficient attention has been paid to building suitable interfaces for technology transfer 
between these Centres and private firms, iii) mismatch between focus of some of these Centres 
and the structure of the Czech economy. For example, excellent research and vigorous support 
to research in life-sciences (e.g. CEITECH, BIOCEV) or laser technology (ELI), while the number 
of Czech firms able to commercialize research outputs of these centres is limited.  
Main points from the previous country report: 
 It was stressed that the management of OP Enterprise and Innovation is one of most 
stable among all Czech OP. Moreover, this OP exhibits both a reasonable stability in 
structure of supported sub-programmes since the start of the previous programming 
period but also a distinctive effort to develop new mechanisms of support (e.g. currently 
in the sphere of enhancement of the venture capital market). Also the level of 
sophistication and thoroughness of preparation of these new supportive mechanisms 
seems to be very good. The other side of the coin is a relatively sluggish pace of 
preparation of these new mechanisms.  
 The second criticism which was raised against this OP is rather excessive support 
provided to purchase of new technology units which are then used for production of 
relatively simple components as required by large foreign investors operating in the 
Czech Republic or elsewhere.  
 Consequently, one of the major challenges standing in front of the Czech economy is to 
support all four sorts of upgrading (i.e. process, product, functional and inter-sectoral) 
in case of firms integrated within the global value chains/global production networks. 
These firms are likely to represent the bulk of Czech industries such as automotive, 
machinery, textile, electronics etc.  
 As a second major challenge was identified a provision of tailor-made support to R&D in 
those (not numerous) Czech firms that are disposing by a complex know-how, i.e. which 
are able to develop, produce and sell relatively sophisticated products on the 
international markets.  
 Of a tremendous challenge is building of a proper interface between the various public 
R&D institutes and the private sector to facilitate not only mutual cooperation, but also 
commercialisation of new discoveries. An important component of such interface should 
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be a provision of stimuli for such cooperation to both academic institutions and the 
private firms.  
 The OP Enterprise and Innovation paid systematic attention to the regional dimension 
of support. The regional dimension (allocation) is being analysed for all priorities and 
(sub)programmes and some (sub)programmes were targeted exclusively on assisted 
regions (programme Development).  
 In contrast, the OP R&D for Innovation was clearly among the worst-performing Czech 
OPs. The sluggish pace of implementation was attributable mainly to the novel type of 
this OP for the Czech Republic which gave rise to delays in preparation, negotiations and 
approval of this OP.  
 Given the state of implementation of this OP, when the key R&D infrastructure facilities 
are under construction or their construction have even not yet started, the relevance of 
monitoring indicators has been questioned as achieved values and committed values 
differ sharply.  
 Despite differing progress in building centres of excellence it is clear that when these 
facilities are completed, the overall map of R&D in the Czech Republic will be 
changed/enhanced significantly. However, even after the physical completion of these 
centres of excellence, it will take a time before the research teams will come up with the 
first-class results.  
 Despite clear acceleration in implementation of this OP during 2011, real impacts of this 
OP in the sphere of innovations can be expected only in the years to come, in cases of 
many projects even in the next programming period.  
Developments since the 2012 report 
In case of policy area enterprise support and RTDI one of key indicators is the number of jobs 
created. In case of this indicator, a significant progress has been achieved during 2012. 
Nevertheless, the figure for December 2012 is still far below the target value. As the Czech 
Republic has not been able to recover from the global economic crisis so far, it is unlikely that 
the number of new jobs created will increase fundamentally in years to come. Therefore, 
achieving of this target is likely to be endangered. The global crisis is also likely to be the main 
factor behind the drop of share of innovative products on total turnover of supported firms. On 
the other hand, the business infrastructure such as number of new Centre for Technology 
Transfer (CTT) and of Science and Technology Parks or number of business parks is developing 
according to expectations or even better. Nevertheless, it should be stressed that the available 
experience shows that it is not the construction of these infrastructures what matters, but 
rather if these institutions are able to provide envisaged high-quality services. Evaluation of real 
effects of these new institutions is urgently needed. Surprisingly, in contrast to some best 
performing Czech regions, which were over the last years able to develop their own set of state-
of-the–art pro–innovative support schemes such as innovation vouchers, support to spin-offs, 
120´ for innovations etc., the Ministry of Industry and Trade lacks internal dynamism in 
designing new effective mechanisms. Moreover, due to administrative and legal obstacles, the 
venture capital fund (which should have been a flagship of new support instruments) has not 
been set into operation during the 2012 (and is unlikely to be operational before end of 2013 
due to legal dispute with applicant for the role of manager of the Fund, which was not successful 
in public tendering process. Given the limited tradition with this sort of financial instrument in 
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Czechia, the state own fund should provide an important impetus for development of this 
progressive type of capital market segment that would offer not only external finance especially 
for innovative SMEs but also a quality know-how.  
In case of R&D infrastructure for innovation, the year 2012 can be considered as a year, when a 
major progress has been achieved especially in case of European centres of excellence as all 
these centres but one was already under construction. The construction of the last European 
centre of excellence – the life-science centre BIOCEV - has started only in October 2013. The 
same level of achievements has been reached also in case of regional centres of excellence. In 
contrast, the sphere of commercialisation and popularisation is lagging significantly in terms of 
both financial and real progress. This is to a large extent a corollary of the delays in 
implementation of the previous two spheres, however, it also revels complexity of these key 
activities in the reality. Clearly, the commercialisation of R&D results is a complex issue, 
requiring not only sophisticated know-how, but also a stable commitment of both academic and 
business spheres. In contrasts, due to traditional strict separation of the basic and applied 
research under the communism (when the former type of research was being performed by the 
academic institutions, while the latter by the firms) and due to sharp differences in value 
systems between the academia and business, there is a real challenge. Some authors are even 
talking even about the “Berlin Wall” between the academic and business sphere in Czechia 
(Blažek et al, 2013). Nevertheless, 9 Centres for technology transfer have been already 
supported as well as 5 projects aiming at construction of quality scientific libraries.  
FEIs have been applied in case of several sub-programmes aiming at the business support. 
However, in 2011, use of FEIs came to a standstill due to a dispute about legal issues over the 
selection of the Bank, which is operating these FEIs. According to Czech authorities, the bank 
should have been (and was) selected according to Czech Small Business Support Act, while the 
EC authorities argue that the bank should have been selected in public tendering procedure. 
Consequently, the relevant sub-programmes (START, GUARANTEE) are not opening new calls 
for applications. Therefore, no FEIs are being used in the Czech Republic currently.  
Objective Competitiveness 
The year 2012, was the first year when a noticeable number of new R&D jobs has been created 
(25 jobs). However, first, this number still falls short of the target value (85 jobs) and, second, is 
negligible in absolute terms. Likewise, the number of newly completed research facilities 
increased from 2 to 7, the number of licences, patents and other forms of know-how protection 
increased from 7 to 17 and number of projects aimed at cooperation between academia and 
businesses doubled from 3 to 6. Again, while the relative increase is impressive, the absolute 
figures remain low. Consequently, the overall impact on the sphere of business and RTDI is 
modest.  
Transport  
Objective Convergence 
Main points from the previous country report: 
 Given, the very high rate of commitments achieved by OP Transport, which is a major 
source for funding of transport projects already in 2011 (which even slightly exceeded 
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the volume of overall allocation – 100.8%), no significant changes in the level of 
commitments occurred in 2012.  
 Therefore, also the monitoring data shown only a modest progress in values achieved. 
Unfortunately, also the physical progress actually achieved in 2012 was limited.  
 Moreover, the drop of both committed values and of certified expenditure indicated that 
this OP was struggling with prudency and efficiency of its interventions. Therefore, this 
OP was one of those whose certification of expenditures has been interrupted between 
August 2011 and October 2012.  
 Nevertheless, the achievements of this OPs rank among the most visible - new segments 
of motorways or rail tracts completed with Cohesion policy support are clearly 
alleviating traffic congestion, enhancing safety and speeding–up transport.  
Developments since the 2012 report 
Projects supported within this policy area rank among the most visible to the public and several 
important projects have been completed such as segments of Prague ring road or upgrading of 
key railway corridors. Nevertheless, the implementation of OP Transport has been (and still is) 
hindered by three major obstacles: i) difficulties in management of public tendering process, ii) 
difficulties with preparation of individual constructions from legal point of view (i.e. obtaining 
building permissions), iii) frequent changes of the project´s documentation during the 
construction. Consequently, when evaluating the outputs achieved so far, one would arrived at 
rather critical conclusion. Namely, when considering that this OP disposed with the largest 
allocation of Czech National Strategic Reference Framework (NSRF) (21.9% of the total 
allocation), which is in real terms nearly 175,000 million CZK (approx. EUR 7,000 million), the 
results achieved so far are really modest. Moreover, the high levels of commitments and 
disbursement do not give a chance that a significant progress in outputs will be achieved over 
the rest of programming period. Clearly, the unit costs were too high and the overall 
management of this OP rather weak. In case of motorway D8, which should link Prague with 
North Bohemia and Dresden, the MA had even to resign upon using the EU funding due to 
impossibility to meet adequate time-schedule. In addition, soft measures, such as various 
telematics facilities enhancing safety and comfort of transport are also significantly behind the 
expectations.  
A significant amount of resources has been allocated to reconstructions and upgrading of 
regional and local roads via ROPs. Undoubtedly, these investments are needed given the huge 
internal debt accumulated during the period of communism; nevertheless, these investments 
per se cannot enhance the socioeconomic level of the regions concerned. On the other hand, 
investment projects in the sphere of transport rank among the most visible to the public and 
often highly desirable by the respective local or regional communities.  
Objective Competitiveness 
Main point from the previous country report: 
 In case of transport infrastructure, the target values of all key monitoring indicators 
have been already exceeded or the values are close to the target values.  
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Developments since the 2012 report 
According to AIR 2012 for OP Prague Competitiveness, all target values of monitoring indicators 
in the sphere of transport are likely to be achieved. However, a more general question emerges. 
Namely, it seems that the target values have been set rather over cautiously. For example, a 
target value 1 km of new tram line or 2.5 km of path for cyclist does not seem to be an ambitious 
goal for 7 years programming period. Clearly, the target values of key monitoring indicators 
should be put under much more careful scrutiny during the negotiation process. Nevertheless, 
the major activity in the sphere of transport is the construction of an extension of “A” line of 
Prague’s metro by one segment (4.5 km) in the direction of the Prague’s airport. However, the 
construction of this line is still proceeding hence no output values can be given.  
Environment 
Main points from the previous country report: 
 Nearly all monitoring indicators exhibited wide differences between achieved and target 
values especially due to dubious quality of quantification during the programming 
phase.  
 The overall progress of implementation of OP Environment continued to be sluggish 
also in 2011, mainly due to: i) large allocation was planned for the large-scale water 
treatment plants projects, which support proved to be unacceptable for the EC 
authorities due to public support rules, ii) difficulties with transparency and respect of 
public procurement rules, iii) high fluctuation of staff.  
Developments since the 2012 report 
Wide dispersion between achieved and target values of monitoring indicators persisted also in 
2012. In case of sewerage systems, the real needs of municipalities were underestimated. 
Moreover, construction of sewerage systems proved to be much easier than construction of 
water treatment plants, which are much more complex facilities, moreover regulated by 
evolving legislation concerning the parameters of discharged water. According to the AIR, based 
on committed values, even in case of two indicators where only very low values were so far 
achieved (i.e. a decrease of energy consumption and an increase of capacity from renewable 
sources of energy), the target values should be reached by 2015. Likewise, according to AIR, the 
committed values of the indicator “area of liquidated old ecological burdens” suggest that the 
target value will be met. To sum-up, available evidence suggest that despite a sluggish pace of 
implementation of interventions within the policy area environment, a significant effects have 
been already achieved in case of water-related infrastructures and in case of rehabilitation of 
areas of old ecological burdens.  
Objective Competitiveness 
Main point from the previous country report: 
 Likewise, also in case of priority 2 (environment) a significant progress has been 
achieved in case of revitalised areas (target exceeded significantly), but also in case of 
number of reconstructed historical monuments (6 completed, target value 14) and in 
case of anti-flood measures (target exceeded slightly).  
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Developments since the 2012 report 
During 2012, a noticeable progress has been achieved especially in the sphere of intervention 
“area of revitalised territory” (more than 20 hectares have been regenerated). Secondly, the 
capacity for electricity production from renewables has nearly doubled since 2011. However, 
the increase is remarkable only in relative terms as in absolute terms only 0.35 MW has been 
added.  
Territorial development  
Objective Convergence 
Main points from the previous country report: 
 The ROPs were considered as generally well-performing in terms of financial 
absorption.  
 Detailed analyses showed that in several regions a sort of “black spots” exists, i.e. there 
are localities or micro-regions where no project from Cohesion policy has been 
supported so far. This contrasts with the fact that there are highly successful 
municipalities, which repeatedly obtained support for various projects. Effort of MAs of 
ROPs to remedy this situation has so far not been very successful.  
 Despite the problems with implementation of Integrated OP, which also intervenes into 
spheres linked to territorial development, an important progress has been achieved in 
several important spheres in 2011. Firstly, the whole network of multipurpose contact 
points (CzechPoint) providing citizens a range of services via official access to various 
state databases has been completed. Another sphere where a distinctive progress has 
been achieved is revitalisation of buildings in areas endangered by social deprivation.  
 Consequently, important results have been achieved, but often without sufficient 
attention to efficiency and sometimes even facing problems with the rules on public 
procurement.  
Developments since the 2012 report 
The major achievement reported in AIRs 2012 in the sphere of territorial development is the 
fact that “Basic registers of public administration” were set into operation. These registers 
should form a backbone of eGovernment system in the Czech Republic. The number of 
regenerated flats has already exceeded the target value in 2011 nevertheless additional more 
than 10,000 flats in socially deprived areas have been reconstructed during 2012 reflecting high 
demand for this form of support. Interest of municipalities for support to the costs connected 
with elaboration of a new master plan continued as well far exceeding the target value. Area of 
revitalised territory is so far just over 50% of target value, however, this is mostly due to rather 
complex character of these projects.  
Despite significant amount of money allocated to ROPs, there is no data available that would 
allow rigorous measuring of impacts or contribution to overall objectives such as balanced 
development, boosting tourism, improving links within and between regions, etc. Nevertheless, 
the projects supported by the ROPs have generally helped to enhance the environment (in the 
broadest term, i.e. including the social environment) in localities/regions where these projects 
have been implemented (reconstruction of schools, roads, public space, upgrading of museums 
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etc.). Finally, the values of monitoring indicators suggested that in most cases the target values 
would be reached or even exceeded by the end of programming period.  
One should be rather cautious when interpreting the data achieved so far by the ROPs. In 
particular, comparison of the data in two official reports published by the Ministry of Regional 
Development (Publication “Věcný pokrok vybraných indikátorů NSRR”) reveals that all target 
values have been changed between December 2011 and 2012. This reflects the fact that 
quantification of targets performed within the preparatory works for this programming period 
has not been based upon a sound analysis. Consequently, comparison of achieved and target 
values has limited relevance only. Nevertheless, given that this policy area covers 7 ROPs, it is 
unlikely that the targets set about 7 years ago might be achieved by all OPs without alteration. A 
way forward would be to use where ever possible the unit costs, however, these are not being 
reported at all.  
Objective Territorial Cooperation - OP Czech Republic-Poland 
Main points from the previous country report: 
 The Czech authorities act as MA only in relation to the OP Czech Republic-Poland.  
 The values of monitoring indicators showed a wide difference between values achieved 
and the target values. This is mainly due to the fact that quantification of target values 
has not been a rigorous exercise during the programme preparation. 
 The highest demand was for support of tourism related projects. In case of Priority axis 
3 (Open and cohesive society) available indicators suggest that while the number of 
official cooperation (among municipalities or training institutions) is behind expected 
values, the number of participants of seminars and cultural events is much higher that 
foreseen.  
Developments since the 2012 report 
According to AIR, all target values of monitoring indicators should be achieved by the end of 
programming period with the exception of Priority 2.1 (support to business environment). This 
is mostly due to the fact that via this OP only intermediary organisations such as chambers of 
commerce are eligible applicants, while individual entrepreneurs should apply via the 
“mainstream” OP Enterprise and Innovation. On the other hand, high number of participants in 
various types of events (several times exceeding the target value) suggests that the main 
strategic goal of this OP (i.e. enhancement of mutual understanding among people on both side 
of the Czech-Polish border) is being followed.  
Overall physical progress has been achieved in most of relevant spheres, reflecting well policy 
priorities. However, the scale of progress recorded so far is not such as to have an impact on the 
overall socioeconomic development of the Czech Republic. Nevertheless, in a majority of 
indicators significant effects on local or regional level can be identified. Perhaps the major 
exception when the interventions achieved positive effects on the national level is the upgrading 
of several segments of railway lines on TENs-T3 to a speed of 160 km/h. Second important 
                                                             
3 TEN-T: Trans-European Transport Networks 
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exception is liquidation of old ecological burdens (quite a frequent problem inherited from the 
period of communism) as nearly 700 thousands sq. m. of these areas have been re-cultivated.  
Table 4 - Main physical indicators and achievements under Convergence Objective by 
December 2012 
Policy area Main indicators 
Outcomes and results at 
December 2011 
Outcomes and results 
December 2012 
Target 
values 
Enterprise support 
and RTDI 
- Reconstructed and 
new capacities for 
R&D&I (sq. m. 
627 sq. m.* (negligible 
effect) 
6,045 (sq. m.) 
(moderate effect) 
120,000 
- No. of new firms 177 (local effects) 182 (local effects) 450 
Human Resources  
(ERDF only) 
- No. of newly created 
R&D jobs 
445 (potential local effects) 
1,480.1 (Moderate 
effect) 
2,500 
- No. of newly created 
jobs (total) 
11,403 (significant local 
effects) 
17,757 (significant 
local effects) 
40,000 
Transport and 
telecommunications 
-The length of new 
roads (km) 
81 km (significant local or 
regional effects) 
184.3 km (TEN-T + 
outside TEN-T)  
172 km 
- Reconstructed rail 
tracks on TEN-T 
network 
141.3 km (significant 
regional effects) 
197.5 km (significant 
national effects) 
348 km 
Environment and 
energy 
- No. of inhabitants 
newly connected to the 
sewerage system  
460 thousands (significant 
local and regional effects) 
460 thousands 
(significant local and 
regional effects) 
740 
thousands 
- No. of inhabitants 
newly connected to the 
waterline system 
320 thousands (significant 
local and even regional 
effects) 
320 thousands 
(significant local and 
even regional effects) 
50 
thousands 
- Area of liquidated old 
ecological burdens (sq. 
m) 
656,586 (significant local 
and national effects) 
692,429 (significant 
local and national 
effects) 
1,000,000 
sq. m. 
Territorial 
development  
(urban areas, 
tourism, rural 
development, 
cultural heritage, 
health, public 
security, local 
development) 
- Area of regenerated 
or revitalized urban 
and village space  
395.8 hectares (significant 
local effects) 
507.1 (significant local 
effects) 
412.5 
- No. of regenerated 
flats 
24,809 (significant local 
effects) 
35,888 24,500 
Source: AIR for all OP of Objective Convergence 2011 and 2012. 
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Table 5 - Main physical indicators and achievements under Competitiveness Objective by 
June 2012 
Policy area Main indicators 
Outcomes and results in 
December 2011 
(physical outcomes plus brief 
note on what has been achieved) 
Outcomes and 
results in 
December 2012 
Target value 
Enterprise support 
and RTDI 
Reconstructed and 
new capacities for 
R&D&I (sq. m.) 
11,851.6 (several laboratories in 
various academic institutions 
have been modernized, with 
likely significant effect for the 
respective teams within the 
recipient institutions)  
17,616.5 15,000 
Human Resources  
(ERDF only) 
No. of newly 
created R&D jobs 
3 jobs created, (negligible effect) 
27 created 
(negligible effect) 
85 
Transport and 
telecommunications 
The length of new 
tramway lines 
(km) 
0.74 (out of 150.22 km of total 
length; negligible effect)  
1.29 (negligible 
effect) 
1 
Environment and 
energy 
- Renewables – 
new installations 
(MW) 
0.49 (negligible effect) 0.84  0.6  
Territorial 
development  
(urban areas, 
tourism, rural 
development, 
cultural heritage, 
health, public 
security, local 
development) 
- Area of 
revitalized 
territory 
(hectares) 
60.9 (important local effects)  
83.9 (important 
local effects)  
50 
- Reconstructions 
of historical 
monuments 
6 (negligible effect) 
9 objects (local 
effects) 
14 
The outcomes given in Tables 4 and 5 are in line with stated policy objectives and reflect the 
specific targets set in good relation to indicators. However, in same spheres the target values 
were set over-cautiously, for example to create 85 R&D jobs in Prague or to construct 1 km of 
new tramline (Objective Competitiveness). Unfortunately, an important measure expected to 
play an important leverage role in the sphere of start–up promotion, i.e. establishing of a 
venture capital fund has not been successful so far due to overall complexity of such a financial 
instrument and due to unsuccessful process of selection of a venture fund’s manager via public 
tendering procedure. Generally speaking, more could have been achieved provided a strict 
public tendering process would have been endorsed (esp. in case transport infrastructure) and 
provided the areas of interventions would have been focused on a smaller number of carefully 
selected priorities.  
Finally, a higher level of coherence in the structure and content of AIRs have been recorded 
between 2011 and 2012.  
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3. Effects of intervention 
Main points from the previous country report: 
 The evidence that the EU support under Cohesion policy is helping Czech regions to 
respond to key objectives of Cohesion policy is, so far, limited or, more precisely, the 
available data does not allow identifying such a contribution. This was mainly due to: i) 
the fact the support from EU Cohesion policy is spread among large number of priorities 
and spheres of interventions while there is little synergy among projects, ii) multi-
faceted nature of regional development including the effects of the global economic 
crisis, iii) generally slow pace of implementation of Cohesion policy in the country.  
 Nevertheless, tangible progress has been achieved in several important spheres such as 
significant upgrading of environmental infrastructure (esp. the municipal one) or 
improved quality of the road and rail networks.  
 These interventions do contribute to improving the quality of life of population in the 
regions concerned and help to enhance the preconditions for future development. 
Developments since the 2012 report 
While these conclusions remain valid also for the year 2012, several points should be added:  
First, a significant progress in enhancement R&D&I infrastructure has been achieved during 
2012 (20 regional centres completed) and when all projects, which are currently running are 
completed, the R&D map of the Czech Republic will be altered significantly. Key challenge for 
the future will be not only to guarantee the sustainability of these new centres, but especially to 
design a suitable interface to the business sphere to enhance mutual cooperation and thus to 
achieve the ultimate aim of these investments. 
Second, despite a very high level of absorption in the policy area of transport, the values of 
achieved outputs are rather modest and contrast with a sizeable financial allocation into this 
sphere. Consequently, a fundamental improvement of transport infrastructure has not been 
achieved so far and is not likely to be achieved before the end of this programming period, 
which contrasts with huge needs within this sphere that are induced by huge intensity of transit 
born by the geographic position of the country. Consequently, due to inefficient procedures, 
needed motorway network is still far from being completed and people in many villages and 
towns are still exposed to serious negative effects of an intensive transport running upon local 
or inadequate roads. Clearly, a radical reform of the whole process of planning and construction 
of large transport infrastructures is needed to motivate thriftiness and rationality.  
Third, available data do not suggest that EU Cohesion Policy contributed to reducing regional 
disparities within the Czech Republic, but definitely contributed to growth and later (after the 
arrival of the global economic crisis into the country) to moderation of a decline of Czech GDP. 
In this context, a newly designed interactive map of supported projects should be appreciated 
(available at: www.mapaprojektu.cz ).  
Finally, there is no evidence that the EU funding would help the Czech regions to respond to 
major long-term challenges such as the demographic trends, climate change and energy 
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security. In contrast, the EU funding has definitely contributed to ability of the Czech economy 
to sustain pressure stemming from the increased competition resulting from globalisation.  
4. Evaluations and good practice in evaluation 
Main points from the previous country report: 
 A majority of evaluations was related to procedural and implementation issues, instead 
of evaluating the outcomes and effects of the interventions co-financed by the ERDF and 
Cohesion Fund.  
 The major positive aspect of this state of affairs is that due to the nature of evaluations 
performed so far, their key results and recommendations were often implemented in 
practice by decision-making bodies.  
 A positive role in building evaluation capacity among various bodies of implementation 
system is played by the Working Group for Evaluation established by the NCA to share 
the knowledge and coordinate the evaluation activities.  
 A significant shortcoming of evaluation culture within the Czech Republic is that 
evaluations are considered mostly as an internal document of a given MA (or of NCA) 
and, therefore, are not made available to the general public.  
 The original evaluation strategy (plan) is being mostly followed, but the plans do not 
envisage any strategic evaluations.  
 The situation has been partially changed (improved) during the year 2011, where a 
relatively high number of evaluations and studies have been commissioned.  
 The fact that during the 2011 an extensive ex-post evaluation of the Community Support 
Framework (CSF) 2004-2006 has been launched should be also assessed positively.  
 In 2011, also the mid-term evaluation of the overall progress in implementation of the 
EU Cohesion policy has been launched by NCA, though the results were presented only 
in Spring 2012.  
Developments since the 2012 report 
According to our knowledge, there has been no major change since the 2012 report in the 
strategy for evaluating the effects of interventions. This concerns all three key aspects of 
evaluations, i.e. i) the focus of evaluation activities (see below); ii) the resources available; iii) 
the capacity for undertaking the evaluations concerned4. However, in contrast to what said in 
the previous report, a majority of externally commissioned evaluations have been made public.  
As in the previous years, in the Czech Republic, there continues to be a systematic lack of 
strategic evaluations, i.e. there are practically no evaluations of outcomes, impacts and 
evaluations focused upon the cost-effectiveness, not talking about strategic evaluations aiming 
at assessing what are the most effective measures for promoting competitiveness (such as 
various forms of upgrading within the global production networks/global value chains) or those 
for promoting collaboration between academic and private sectors (see Csank, Blažek, 2013). In 
                                                             
4 However, the director of Department of the National Coordination Activity which was responsible for 
monitoring and evaluation has seized to work for the Ministry during the first half of 2013 and moved to 
another Ministry where he continues his work in the sphere of the Structural Funds (SFs). 
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the best case, (such as the overall mid-term evaluation of either OPs or of the whole NSRF), the 
evaluations also deal with monitoring indicators, i.e. whether the planned values of monitoring 
indicators are being achieved or not and what are the possible remedies. In fact, while during 
2011 several evaluations have been explicitly focused upon the results and impacts induced by 
the SFs operations in the sphere of business support, no such specific activity has been recorded 
during 2012. This was only partially stipulated by cross-cutting mid-term evaluations of several 
OPs as well as of the NSRF performed in 2012. However, in these evaluations, the focus was 
rather on procedural and implementation issues than upon the efficiency and effectiveness of 
supported interventions. Nevertheless, despite these differences, the evaluation culture has not 
been altered significantly in the Czech Republic, either in positive or in negative sense, during 
the 2012.  
The number of evaluations and studies that have been carried out in the country to assess 
Cohesion Policy performance since the 2012 report was prepared remains rather modest - see 
Table 6. On the other hand, numerous evaluations have been performed on three other spheres: 
i) analyses of absorption capacity and other mostly technical, administrative or procedural 
issues, ii) analyses of publicity, and iii) preparatory studies for the next programming period 
(which - strictly speaking - are often not actual evaluations). Altogether, 25 externally 
commissioned evaluations, whose results are publicly available, have been completed in 2012 
(Table 6).  
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Table 6 - Overview of evaluations focused on performance of Cohesion Policy in 2012.  
Title and date of completion 
Policy 
area and 
scope 
(*) 
Main 
objectives 
and focus 
(*) 
Main findings 
Method used 
(*) 
Full reference or link to publication 
1. Mid-term evaluation of 
National Strategic Reference 
Framework, April 2012 
9 3 
Despite global economic crisis, no 
need for a change of the overall 
strategy has been identified. 
Likewise, reallocations among the 
OPs have not been recommended. 
The overall progress in 
implementation has been evaluated 
positively, only partial imperfections 
have been identified.  
3,4 
Comparative analysis, 
Simple Process Overview 
Tool, interviews, desk 
research  
http://www.strukturalni-fondy.cz/Narodni-
organ-pro-koordinaci/Evaluacni-cinnost-
2/Strednedobe-hodnoceni-vecne-a-financni-
realizace-N  
2. Mid-term evaluation of OP 
Enterprise and Innovation, 
April 2012 
9 3 
OP Enterprise and Innovation is a 
decisive contributor to a strategic 
goal competitiveness, esp. to new job 
creation, which are, moreover, to a 
large extent been created in 
delineated assisted areas.  
3, 4 
Qualitative and 
quantitative approach, 
interviews, desk research, 
SWOT analysis, expert 
panel, focus groups,  
http://www.mpo.cz/cz/podpora-
podnikani/oppi/ 
3. Mid-term evaluation of OP 
Environment, November 2012 
9 3 
Non-transparent and non consistent 
data for OP Environment. There is a 
discrepancy between data provided 
in the Monthly Monitoring Report 
and data within information system 
of the Ministry of Environment. No 
sufficient explanation of this state of 
affairs have been obtained from the 
MA.  
4 
Interviews, desk research, 
questionnaire. 
http://www.opzp.cz/ke-
stazeni/393/14369/detail/opzp-strednedoba-
evaluace---predane-a-akceptovane-vystupy/ 
4. On-going evaluation of OP 
R&D for Innovation. Start: 
Autumn 2012, planned end: 
December 2015. 
9 3 n.a.  
4 
interviews, desk research, 
questionnaire, focus 
groups. 
http://www.msmt.cz/strukturalni-
fondy/prubezna-evaluace-op-vavpi 
5. Analysis of progress of 
implementation of OP ROP 
Central Bohemia, January 2013 
9 3 
Implementation of ROP Central 
Bohemia proceeds in line with rules 
and milestones and there are no 
unexpected or unsolvable problems.  
4 
Analysis of documents 
and of results achieved 
http://www.ropstrednicechy.cz/documents.php
?mid=030441f2-1036-11e1-a696-
5254003d369a 
6. Evaluation of 
implementation of OP Prague- 
Competitiveness, October 2012 
9 3 
In case of majority of monitoring 
indicators the target values are likely 
to be achieved or even exceeded.  
3, 4 
Qualitative and 
quantitative approach, 
interviews, desk research, 
http://www.prahafondy.eu/userfiles/File/OPPK
-
Dokumenty/Evaluace/luace_vecneho_a_financni
ho_pokroku_v_realizaci_OPPK_-
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Title and date of completion 
Policy 
area and 
scope 
(*) 
Main 
objectives 
and focus 
(*) 
Main findings 
Method used 
(*) 
Full reference or link to publication 
case study, concept theory 
of change. 
_vyhodnoceni_pokroku_v_realizaci_intervenci_na
plnovani_monitorovacich_indikatoru_a_plneni_cil
u_OPPK.pdf 
7. Evaluation of effectiveness of 
interventions/analysis of 
progress in ROP North East.  
October 2012. 
9 3 
This is the only evaluation in 2012 
which tried explicitly to address the 
question of effectiveness and of 
impact of supported intervention. As 
the most effective were considered 
transport infrastructure projects, 
while as the least effective various 
communication activities to the 
public.  
4 
Desk research, interviews, 
expert panel 
http://www.rada-severovychod.cz/evaluacni-
projekty-realizovane-v-roce-2012 
8. Recommendation for 
simplification of administrative 
burden for project applicants in 
period 2014-2020.  
February 2012. 
9 1  
4 
Desk research, 
questionnaires 
 
http://www.strukturalni-fondy.cz/Narodni-
organ-pro-koordinaci/Novinky/Zjednoduseni-
procesu-pri-cerpani-evropskych-prostr 
9. Analysis of readiness of 
towns and possibilities of their 
involvement in the Joint 
European Support for 
Sustainable Investment in City 
Areas (JESSICA) initiative, June 
2012.  
7 1  
4 
Desk research, interviews, 
method of mystery 
shopping, quantitative 
analysis. Expert panel, 
comparative analysis 
http://www.strukturalni-fondy.cz/Narodni-
organ-pro-koordinaci/Dokumenty/Zpravy-
2/Tematicky-zamerene-studie/Analyza-
pripravenosti-mest-a-moznosti-jejich-zapoj 
10. Evaluation of involvement 
of NGOs in implementation of 
SFs programmes, October 
2012.  
9 1  
4 
Desk research, SWOT 
analysis, interviews, 
questionnaires, expert 
panel.  
http://www.s-f.cz/cs/Fondy-EU/Narodni-organ-
pro-koordinaci/Evaluace/Evaluacni-cinnost-
2/Evaluacni-studie-zapojeni-nestatniho-
neziskoveho-s 
11. Analysis of possibilities of 
provision of micro-loans in 
Czechia, June 2012 
  
Analysis of implementation of 
financial instrument Joint Action to 
Support Micro-finance Institutions in 
Europe (JASMINE) via provision of 
microloans.  
3 
Data analysis 
http://www.strukturalni-fondy.cz/Narodni-
organ-pro-koordinaci/Dokumenty/Zpravy-
2/Tematicky-zamerene-studie/Analyza-
moznosti-poskytovani-mikropujcek-v-CR 
12. Strategic Report 2012, 
December 2012. 
9 2  
3, 4 
Benchmarking, 
interviews, data analysis, 
analysis of regional 
http://www.s-f.cz/cs/Fondy-EU/Narodni-organ-
pro-koordinaci/Evaluace/Evaluacni-cinnost-
2/II-Strategicka-zprava-Ceske-republiky-
prosinec-201 
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Title and date of completion 
Policy 
area and 
scope 
(*) 
Main 
objectives 
and focus 
(*) 
Main findings 
Method used 
(*) 
Full reference or link to publication 
competitiveness.  
13. Evaluation of mechanism of 
using allocation for publicity by 
OP Environment, May 2012. 
5 1  
4 
Desk research, interviews 
http://www.opzp.cz/ke-
stazeni/393/13870/detail/zaverecna-zprava---
zhodnoceni-mechanizmu-vyuzivani-prostredku-
na-publicitu-operacniho-programu-zivotni-
prostredi/ 
14. Analysis of support of the 
system of public lightening via 
OP Environment (2007-13). 
June 2012. 
5 1  
4 
Desk research 
http://www.opzp.cz/ke-
stazeni/393/14208/detail/analyza-mozne-
podpory-verejneho-osvetleni-v-ramci-opzp-
2007-2013/ 
15. Analysis of possibilities to 
support alternative modes of 
transport via OP Environment, 
June 2012. 
4,5 1  
4 
Desk research 
http://www.opzp.cz/ke-
stazeni/393/14209/detail/analyza-moznosti-
podpory-alternativni-dopravy-z-dotacnich-
prostredku-eu/ 
16. Application of BAT of all 
facilities specified in Annex 1 of 
the Act on Integrated 
prevention. December 2012 
5 1 
The study indentified specific firms 
which are not complying with the Act. 
These firms represent potential 
applicants for support under priority 
axis 5 OP Environment which should 
enhance an effective use of the 
allocation.  
4 
Desk research, 
questionnaires 
http://www.opzp.cz/ke-
stazeni/393/14582/detail/evaluacni-studie-
bat/ 
17. Evaluation of systemic, 
administrative and external 
factors influencing 
implementation of OP R&D for 
Innovation 
1 1  
4 
Focus, group, interviews, 
panel of experts,  
http://www.msmt.cz/strukturalni-
fondy/evaluace-zpracovane-pro-ridici-organ-op-
vavpi 
18. Research of awareness of 
population about the ROP 
South East. April 2012 
7 1  
4 
Omnibus research of 
public opinion 
http://www.jihovychod.cz/vysledky-
rop/evaluace 
19. Evaluation of the process of 
evaluation, ROP South East. 
June 2012 
7 1  
4 
Desk research 
http://www.jihovychod.cz/vysledky-
rop/evaluace 
20. Evaluation of eligibility of 
expenditure of ROP SE in 
comparison with other OPs.  
June 2012 
7 1  
4 
Desk research 
http://www.jihovychod.cz/vysledky-
rop/evaluace 
21. Evaluation of the public 7 1  4 http://www.nuts2severozapad.cz/wp-
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Title and date of completion 
Policy 
area and 
scope 
(*) 
Main 
objectives 
and focus 
(*) 
Main findings 
Method used 
(*) 
Full reference or link to publication 
tendering control process. June 
2012.  
Desk research, process 
analysis, comparative 
analysis, interviews. 
content/uploads/2012/08/Evaluace-kontroly-
VZ_shrnuti.pdf 
22. Analysis of absorption 
capacity for JESSICA in Central 
Moravia region. March 2012. 
7 1  
4 
Desk research, interviews, 
focus groups.  
http://www.rr-strednimorava.cz/folder/518/ 
23. Analysis of interest and 
readiness for construction of 
bicycle-paths on backbone 
connections in Moravia Silesia 
Region, March 2012. 
7 1  
4 
Workshop, interviews, 
desk research. 
http://www.rr-moravskoslezsko.cz/folder/684/ 
24. Evaluation of support of 
tourism destinations from ROP 
Moravia Silesia in period 2010-
2012. September 2012.  
7 1 
New system of allocation of support 
among particular tourism 
destinations for call in October 2012.  
4 
Desk research, interviews, 
in site visits,  
http://www.rr-moravskoslezsko.cz/file/3189/ 
25. Study of implementation of 
financial instrument JESSICA 
and Joint European Resources 
for Micro to medium 
Enterprises (JEREMIE) in 
Prague region 
7 1  
4 
Socioeconomic analysis, 
risks analysis, 
comparative analysis, 
legal analysis.  
http://www.prahafondy.eu/userfiles/File/OPPK
-
Dokumenty/Evaluace_publicity/Studie_impleme
ntace_financniho_nastroje_JessicaJeremie_v_regi
onu_Praha.pdf 
Note: (*) Legend:  
Policy area and scope: 1. RTDI; 2. Enterprise support and ICT; 3. Human Resources (ERDF only); 4. Transport; 5. Environment; 6. Energy; 7. Territorial development 
(urban areas, tourism, rural development, cultural heritage, health, public security, local development); 8. Capacity and institution building; 9. Multi-area (e.g. 
evaluations of programmes, mid-term evaluations); 10. Transversal aspects (e.g. gender or equal opportunities, sustainable development, employment) 
Main objective and focus: 1. assess the arrangements and procedures for managing or administering programmes; 2. support monitoring, or check the progress made 
in implementing programmes, such as many mid-term evaluations; 3. assess the outcome or effects of programmes in terms of the results achieved and their 
contribution to attaining socio-economic policy objectives 
Method used: 1. Counterfactual; 2. Cost-benefit analysis; 3. Other quantitative; 4. Qualitative 
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Most of these evaluations focus on problem solving and on partial, sometimes very detailed, 
issues such as “Analysis of possibilities to support public lighting via OP Environment” or 
“Analysis of interest and readiness for construction of bicycle paths on backbone connections in 
Moravia Silesia Region”. Methodologically, most of the evaluations are based on a combination 
of quantitative methods (i.e. basic statistical analysis of existing databases generated by 
Monitoring System) and qualitative techniques, usually interviews and questionnaires, which 
were in few cases accompanied by expert panels and focus groups.  
Given the above mentioned fact, i.e. that in 2012 no evaluation focused on the results or impacts 
of Cohesion policy interventions, specific lessons could have been derived neither in the sphere 
of policy learning nor in the sphere of evaluation of the results and the effects of supported 
interventions on targeted policy objectives.  
As was already indicated in the previous reports, given the mostly technical and problem 
oriented focus of the majority of Czech evaluations, the positive side is that their results are 
generally welcomed by MAs and relevant and realistic proposals for moderation of existing 
imperfections are discussed and/or accepted. However, one can be much more sceptical about 
the real use/merit of evaluations focused upon assessment of the communication plans of 
individual OPs.  
According to the information provided by the NCA, up to July 2013 there are 32 evaluations 
under preparation or already in progress (including 11 ESF-related studies, i.e. the ERDF-
related evaluations are 21). These are mostly ex ante evaluations of a new generation of OPs 
(including SEA studies) or studies aimed at supporting the preparation of new strategic/policy 
documents upon which the new OPs could be based. However, some of these evaluations are 
again focused upon assessment of the public awareness and opinion about a given OP (ROP 
North West). 
Currently, the MAs do not seem to have any specific plan for performing ex-post evaluation as 
this is mostly considered as i) premature, given the general state of OPs implementation, and, ii) 
a primary responsibility of the EC; nevertheless, the MAs are ready to cooperate with the EC 
services during such evaluation.  
To sum-up, in the Czech Republic, there is general lack of evaluations of real effects and impacts 
induced by the EU-supported interventions. Instead, evaluation studies slipped into a sort of 
technical assistance to MAs as evaluations are frequently used as a mere trouble-shooting 
mechanism in various procedural issues. However, according to my opinion, the EC authorities 
could easily induce a fundamental shift in the evaluation practice of Member States by the 
following approach. If the given country wants the EU to support in the future programming 
period the same sphere of intervention as during the previous programming period, the country 
would have to prove - by a sound evaluation study of impacts - that the interventions in 
question delivered the expected effects and were efficient. This approach would be particularly 
pressing in case of relatively complicated spheres like business support, support to R&D&I and 
support to various human development programmes.  
Unfortunately, in the Czech Republic, there are no examples of evaluations assessing the results 
and effects of ERDF-supported interventions which would have been completed since the 2012 
report and which would exemplify good practice.  
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Two remarks of a more general nature should be added:  
a) The current system in which the evaluations are being commissioned by the same authority 
that is responsible for implementing the OPs - runs the risk that a significant pressure will 
be exerted upon evaluation teams by the MA eager to obtain a more positive evaluation 
report. This too close relationship between MAs that are being evaluated and the evaluation 
teams might be restrained for example by a rule that all evaluations should be 
commissioned by a central body, e.g. NCA in cooperation with the respective MAs. This 
would guarantee more independence of the particular evaluation study. To indicate how 
pressing this issue might be in the Czech Republic, the following personal observation 
should be stated. Despite the generally unfavourable state of SFs’ administration and 
implementation in the Czech Republic (cfr. for example the rankings of countries according 
to various performance indicators in the previous synthetic reports of Expert Evaluation 
Network (EEN)), so far, all evaluations were mostly positive, pointing just to “partial” 
problems or at “variation in the results among different parts or priorities of the OP in 
question”. According to the knowledge available, the first openly critical evaluation report 
has been completed only in 2012 (in case of OP Environment - see evaluation No. 3 in Table 
6 above). Such a prevailing “friendly” approach of evaluation teams towards the MAs (i.e. 
contractors) questions the very relevance of evaluation activities in Czechia (with the 
obvious exception of evaluations focused on problem-solving, which are not strictly 
speaking evaluations, but rather a sort of technical assistance).  
b) Moreover, (not only) in case of evaluations, the pressure to achieve more transparency in 
public tendering for various evaluation services lead to an excessive weight put upon the 
offered price during the tendering process. Consequently, the space for assessment the 
quality and experience of competing firms within the tendering process is limited as its 
evaluation is considered as subjective or at least as more subjective than the price offered. 
Thus, the current system favours low cost instead of the quality. The situation even 
worsened during the 2012 as more and more often the firms compete basically on the price 
by offering prices that are a fraction of the expected value of the contract.  
5. Further Remarks - New challenges for policy 
Main points from the previous country report: 
 The excessive attention of MAs to procedural and implementation issues in both day-to-
day management and in evaluation activities indicates that a fundamental reform in this 
sphere is necessary. These problems of administrative nature clearly squeeze out much 
more important questions connected with the implementation of EU support which is 
efficiency, effectiveness and even the strategic focus.  
 Effort to limit the space for corruption should be significantly enhanced (for example, a 
maximal openness of the whole procedure should be considered including the option 
that all contracts and final reports related to each project including the detailed budget 
should be made public).  
 The method of unit costs should be applied widely to assess the value for money offered 
by submitted projects.  
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 Legal provision preventing disruption of implementation of OPs by a massive fluctuation 
of staff induced by political influences should be adopted. 
 Likewise, support should be dominantly focused on provision of missing or inadequate 
public goods and direct support to private firms (with the exception of R&D) should be 
avoided (even the direct support to SMEs might distort the competition in a given 
locality).  
 Paradoxically, (not only) in case of evaluation studies, the pressure to achieve a more 
transparency in public tendering for various evaluation services lead to an excessive 
weight put upon the offered price during the tendering process. On the other hand, the 
space for assessment of the quality and experience of competing firms within the 
tendering process is limited. Thus, the current system favours low cost instead of the 
quality.  
 The current system in which the evaluation studies are being commissioned by the same 
authority that is responsible for implementation of the OP in question is running a risk 
that a significant pressure will be exerted upon evaluation team by the MA eager to 
obtain a more positive evaluation report. This too close relationship between MAs that 
is being evaluated and the evaluation team might be restrained for example by a rule 
that all evaluation studies should be commissioned by a central body, e.g. NCA in 
cooperation with the respective MAs to guarantee the “ownership” of the particular 
evaluation study. 
 A bigger effort should be exerted to fight with the negative image of SFs interventions 
among wide public resulting from several corruption scandals which contrasts with the 
fact that a number of highly desirable and effective projects have been successfully 
implemented.  
 The role of NCA should be enhanced in two ways. First, the NCA should set up a sort of 
strategic steering group consisting of renowned figures working outside the state 
apparatus (e.g. in the private sector or in academia). The members of steering group 
should be able to serve as a professional counterpart to respective MAs in their sphere 
of competence (for example: transport, business support, education etc.). Second, and 
related to this, the NCA should gain a clear power over the MAs of individual OPs in the 
sense that any call for proposals would require an approval by NCA to guarantee that 
the call in question is in line with the overall strategy of Cohesion policy in the Czech 
Republic. 
 Moreover, in the forthcoming programming period, a lower number of goal oriented (in 
contrast to current process oriented) priorities should be designed. This would allow 
submitting of a larger variety of tailor-made projects than in current period when calls 
are often too prescriptive (e.g. requiring setting of a minimum number of partners of the 
project). 
 The lower number of priorities and of related calls should also result in a system that all 
calls would be opened steadily (ideally, over the whole programming period). 
In addition to these observations, the following comments and suggestions might be added: 
1. There is a tendency of several MAs to prepare the new OP as a sort of better or improved 
version of the existing one. Instead, the new OPs should be fundamentally different offering 
simple but radical support focused on those activities which are needed for a change of 
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unfavourable state of socioeconomic situation in general and of competitiveness in 
particular. Unfortunately, this is unlikely to happen as the partnership principle as it is 
practised in the Czech Republic is leading rather to keeping status quo. Moreover, given the 
volume of support at stake, the new OPs are being prepared by a surprisingly limited 
number of officials, many of them are (in spite of enthusiasm of some of them) lacking 
sound knowledge about the current international debate on innovations, competitiveness 
and on regional development. Instead, they are preoccupied by issues of procedural and 
technical nature that were even multiplied by newly introduced ex ante conditionalities. 
Moreover, they are working under permanently unstable institutional environment (the 
demise of the Government in June 2013, nomination of a new “presidential” Government in 
July, early elections in October 2013). It is questionable whether under such conditions any 
sort of a truly strategic discussion can be held, i.e. what kind of measures and innovation 
support schemes are needed for moving the Czech economy higher in the value added 
ladder. In other words, there are both macro and micro factors in operation in the Czech 
society, which work against more ambitious/fundamental change of the current 
unfavourable status quo. Consequently, the most likely result is that new OPs will in fact 
represent only slightly polished version of existing OPs.  
2. A potentially powerful tool, which has surprisingly not been used so far by the EC 
authorities, is their insistence that if a given country wants to continue support to the 
sphere of intervention, which has been already supported by the EU in the previous 
programming period, the member state has to prove by a methodologically sound impact 
evaluation study that the intervention proved to be effective and efficient. This would move 
evaluation studies from the periphery to the centre of the debates about the strategic focus 
of the future programming documents and would help to design better, i.e. more effective 
strategies and programmes. This approach would be particularly pressing in case of spheres 
like business support, support to R&D&I and support to various human development 
programmes.  
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Annex 1 - Evaluation grid for examples of good practice in evaluation 
There are no examples of good practice in evaluation. 
BASIC INFORMATION  
Country: 
Policy area: (Enterprise support, RTDI, Transport, etc.) 
Title of evaluation and full reference: 
Intervention period covered (2000-2006; 2007-2013; specific years): 
Timing of the evaluation (when it was carried out): 
Budget (if known): EUR 
Evaluator: (External evaluator, internal evaluator, EC) 
Method: (counterfactual analysis, process analysis, case study, econometric model, etc. indicate if a mix of 
methods) 
Main objectives and main findings:(very short description - 3-4 lines) 
Appraisal: (Why you consider the evaluation an example of good practice: - 3-4 lines) 
CHECK LIST 
Score each item listed below from 0 to 2 as follows: 
0: No; 1: Yes, but not fully; 2: Yes 
Report  
Are the objectives, methods and findings of the evaluation clearly set out?   
Are the findings and recommendations clearly supported by the analysis?   
Are the methods used suitable given the objectives of the valuation and have they been well 
applied?  
Are the quantitative and qualitative data used reliable and suitable for the purpose of the 
evaluation?  
Are the potential effects of other factors (e.g. the economic situation) on the outcome fully 
taken into account?   
Is a serious attempt made to distinguish the effects of the intervention from these other 
factors?   
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Annex 2 - Tables 
See Excel Table 1-4:  
Excel Table 1 – Regional disparities and trends 
Excel Table 2 – Macro-economic developments 
Excel Table 3 - Financial allocation by main policy area 
Excel Table 3cbc - Financial allocation by main policy area – cross border cooperation  
Excel Table 4 - Commitments by main policy area (by end-2012) 
Excel Table 4cbc - Commitments by main policy area (by end-2012) – cross border cooperation 
 
Annex Table A - Values of selected monitoring indicators for OP Enterprise and 
Innovation in December 2011 and 2012. 
Indicator 
Value achieved  
December 2011 
Value achieved  
December 2012 
Target value 
No. of new jobs created 11,403 17,757 40,000 
No. of R&D employees per 1000 
employees  
11.4 n.a. 10.8 
Share of innovated products on turnover 
of supported firms (%) 
20.64 17.10 25.0 
No. of newly established firms 177 182 450 
No. of firms supported by venture capital 
fund  
0 0 20 
No. of new CTT and of Science and 
Technology Parks  
36 53 45 
No. of new business incubators  18 29 40 
Source: AIR OP Enterprise and Innovation 2011, 2012. 
 
Annex Table B - Values of selected monitoring indicators for OP R&D for Innovation in 
December 2011 and 2012 
Indicator Value December 2011 Value December 2012 Target value 
Reconstructed and new capacities for R&D&I 
(sq. m.) 
627 6,045 120,000 
No. of newly created R&D jobs 445 1,481 2,500 
No. of completed regional R&D Centers 0 20 20 
No. of clients using services for 
commercialization of R&D 
0 0 500 
Source: AIR OP R&D for Innovation, Prague, 2012 and 2013.  
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Annex Table C - The values of selected monitoring indicators for OP Transport in 
December 2011 and 2012.  
Indicator 
Value achieved 
December 2011 
Value achieved 
December 2012 
Target value 
Reconstructed rail tracks on TEN-T network (km) 141.3 197.5 348 
New roads within the TEN (km) 0 70.6 120 
New roads outside the TEN (km) 81.0 113.7 52 
Reconstructed rail tracks outside the TEN-T 
network (km) 
39.2 42.8 105.2 
No. of financially competed projects (all 
expenditures certified) 
29 70 n.a. 
Source: AIR OP Transport 2011, 2012.  
 
Annex Table D - The values of selected monitoring indicators for OP Environment in 
December 2011 and 2012 
Indicator 
Value 
December 2011 
Value 
December 
2012 
Target value 
Decrease of weight of CHSK(cr) pollution (in tons/year) 1,757 3,136 5.000  
Length of new or reconstructed sewerage systems (km) 1,039 1,685 120  
No. of inhabitants connected to the sewerage system 
(thousands) 
460 460 740 
No. of inhabitants newly connected to the waterline system 
(thousands) 
320  320 50 
Decrease of energy consumption (Gj/year) 192,548,94 257,051,32 1,550,000.0  
Increase of capacity from renewable sources of energy (MW) 8.35 10.52 130  
Area of liquidated old ecological burdens (sq. m.) 656,586 692,429.90 1,000,000 
Source: AIR OP Environment 2011, 2012.  
 
Annex Table E - Values of selected monitoring indicators for Integrated OP in December 
2011 and 2012 
Indicator 
Value  
December 2011 
Value  
December 2012 
Target value 
No. of contact points for public administration 
(CzechPoint) 
6,557 6,557 6,244 
No. of modernised or new Front offices connected to 
Integrated Emergency System.  
269 311 369 
Area of municipalities with a new master plan (in sq. 
km.) 
6,776.67 8,360.75 140.0 
No. of regenerated flats 24,809 35,888 24,500 
Area of revitalized territory (sq. m.) 1,094,066.6 2,182,515.9 4,108,000 
Source: AIR of Integrated OP 2011 and 2012.  
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Annex Table F - Selected monitoring indicators of ROPs in December 2011 and 2012 
Indicator Unit 
Value achieved in 
December 2011 
Value achieved in 
December 2012 
Target value in 
December 2012 
Target value in 
December 2011 
New and 
reconstructed roads 
of II and III class  
km 915.9 1,285.2 1,641  1,454.5 
- of which new 
roads 
km 19.9 26.7 57 73.5 
Area of revitalized 
and regenerated 
space  
Hectares 395.8 507.1 412.5  484 
Area of revitalized 
urban and village 
buildings  
sq. m. 324,842.6 382,656.0 199,700 169,000.0 
No. of new 
ecological vehicles 
for public transport  
No. 152 373 475 250 
Source: AIR 2012, Monthly Monitoring Report December, 2012, Ministry For Regional Development, January 
2012 and 2013 Prague. 
 
Annex Table G -Values of selected monitoring indicators for OP Prague – Competitiveness 
in December 2011 and 2012 
Indicator Value achieved in 
December 2011 
Value achieved 
in December 
2012 
Target value 
Reconstructed and new capacities for R&D&I (sq. m.) 118,51.6 17,616.5 15,000 
No. of newly created R&D jobs 2.5 27.15 85 
Area of regenerated or revitalised territory (ha) 32.4 60.88 50 
The length of new tramway lines (km) 0.74 1.29 1 
No. of fully digitally converted public agendas 8 8 15 
The length of new paths for cyclists 4.29  7.75 2.5 
Source: AIR Prague Competitiveness 2011 and 2012, Prague. 
 
Annex Table H - Values of selected monitoring indicators for OP Czech Republic-Poland in 
December 2011 and 2012 
Indicator 
Value achieved 
December 2011 
Value achieved 
December 2012 
Target value 
No. of participants of 
workshops/seminars/environmental exhibitions 
1,050 2,270 1,000 
No. of new or reconstructed tourism facilities  75 126 250 
No. of cooperating training institutions 6 24 65 
The length of reconstructed or new roads (km) 0 16 25 
No. of participants of cultural/sport/ social events 190,542 291,403 50,000 
Source: AIRs for OP Czech Republic-Poland 2011 and 2012.  
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Annex Table J - Broad policy areas and correspondence with fields of intervention (FOI) 
Policy area  Code Priority themes 
1. Enterprise 
environment 
RTDI and linked 
activities 
01 R&TD activities in research centres  
  02 R&TD infrastructure and centres of competence in a specific technology 
  05 Advanced support services for firms and groups of firms 
  07 Investment in firms directly linked to research and innovation (...) 
  74 Developing human potential in the field of research and innovation, in 
particular through post-graduate studies ... 
 Innovation 
support for SMEs 
03 Technology transfer and improvement of cooperation networks ... 
  04 Assistance to R&TD, particularly in SMEs (including access to R&TD 
services in research centres) 
  06 Assistance to SMEs for the promotion of environmentally-friendly 
products and production processes (...) 
  09 Other measures to stimulate research and innovation and 
entrepreneurship in SMEs 
  14 Services and applications for SMEs (e-commerce, education and 
training, networking, etc.) 
  15 Other measures for improving access to and efficient use of ICT by 
SMEs  
 ICT and related 
services 
11 Information and communication technologies (...) 
  12 Information and communication technologies (TEN-ICT) 
  13 Services and applications for citizens (e-health, e-government, e-
learning, e-inclusion, etc.) 
 Other 
investment in 
firms 
08 Other investment in firms  
2. Human 
resources 
Education and 
training 
62 Development of life-long learning systems and strategies in firms; 
training and services for employees ... 
  63 Design and dissemination of innovative and more productive ways of 
organising work 
  64 Development of special services for employment, training and support 
in connection with restructuring of sectors ...  
  72 Design, introduction and implementing of reforms in education and 
training systems ... 
  73 Measures to increase participation in education and training 
throughout the life-cycle ... 
 Labour market 
policies 
65 Modernisation and strengthening labour market institutions 
  66 Implementing active and preventive measures on the labour market 
  67 Measures encouraging active ageing and prolonging working lives 
68 Support for self-employment and business start-up 
69 Measures to improve access to employment and increase sustainable 
participation and progress of women ... 
70 Specific action to increase migrants' participation in employment ... 
71 Pathways to integration and re-entry into employment for 
disadvantaged people ... 
80 Promoting the partnerships, pacts and initiatives through the 
networking of relevant stakeholders 
3. Transport Rail 16 Railways 
  17 Railways (TEN-T) 
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Policy area  Code Priority themes 
  18 Mobile rail assets 
  19 Mobile rail assets (TEN-T) 
 Road 20 Motorways 
  21 Motorways (TEN-T) 
  22 National roads 
  23 Regional/local roads 
 Other transport 24 Cycle tracks 
  25 Urban transport 
  26 Multimodal transport 
  27 Multimodal transport (TEN-T) 
  28 Intelligent transport systems 
  29 Airports 
  30 Ports 
  31 Inland waterways (regional and local) 
  32 Inland waterways (TEN-T) 
4. 
Environment 
and energy 
Energy 
infrastructure 
33 Electricity 
  34 Electricity (TEN-E) 
  35 Natural gas 
  36 Natural gas (TEN-E) 
  37 Petroleum products 
  38 Petroleum products (TEN-E) 
  39 Renewable energy: wind 
  40 Renewable energy: solar  
  41 Renewable energy: biomass 
  42 Renewable energy: hydroelectric, geothermal and other 
  43 Energy efficiency, co-generation, energy management 
 Environment and 
risk prevention 
44 Management of household and industrial waste 
  45 Management and distribution of water (drink water) 
  46 Water treatment (waste water) 
  47 Air quality 
  48 Integrated prevention and pollution control  
  49 Mitigation and adaption to climate change 
  50 Rehabilitation of industrial sites and contaminated land 
  51 Promotion of biodiversity and nature protection (including Natura 
2000) 
  52 Promotion of clean urban transport  
  53 Risk prevention (...) 
  54 Other measures to preserve the environment and prevent risks 
5. Territorial 
development 
Social 
Infrastructure 
10 Telephone infrastructure (including broadband networks) 
  75 Education infrastructure  
  76 Health infrastructure 
  77 Childcare infrastructure  
  78 Housing infrastructure 
  79 Other social infrastructure 
 Tourism and 
culture 
55 Promotion of natural assets 
  56 Protection and development of natural heritage 
  57 Other assistance to improve tourist services 
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Policy area  Code Priority themes 
  58 Protection and preservation of the cultural heritage 
  59 Development of cultural infrastructure 
  60 Other assistance to improve cultural services 
 Planning and 
rehabilitation 
61 Integrated projects for urban and rural regeneration 
 Other 82 Compensation of any additional costs due to accessibility deficit and 
territorial fragmentation 
  83 Specific action addressed to compensate additional costs due to size 
market factors 
6. Technical assistance 84 Support to compensate additional costs due to climate conditions and 
relief difficulties 
81 Mechanisms for improving good policy and programme design, 
monitoring and evaluation ... 
85 Preparation, implementation, monitoring and inspection  
86 Evaluation and studies; information and communication 
 
